DETERMINANTS OF ECONOMIC STIMULUS PROGRAMMES
IMPLEMENTATION IN URIRI CONSTITUENCY, MIGORI COUNTY

LONGA PAUL CHASIA
D53/CE/15120/2008

A RESEARCH PROJECT SUBMITTED IN PARTIAL FULFILMENT OF THE
REQUIREMENTS FOR THE DEGREE OF MASTERS OF BUSINESS ADMINISTRATION
OF KENYATTA UNIVERSITY.

MAY, 2013
DECLARATION
This research project is my original work and has not been presented for a degree, or any other award in any other university.

Sign: ................................................ Date: 29/05/2013

Longa Paul Chasia

This project has been submitted with my approval as university supervisor.

Sign: ................................................ Date: 30/05/2013

Dr. David M. Nzuki
Management Science Department

This research project has been submitted with my approval as the Chairperson Management Science Department

Sign: ................................................ Date: 31/05/2013

Ms. Gladys Kimutai
Chairperson
Department of Management Science
ABSTRACT

The purpose of the study was to determine the determinants of the Economic Stimulus Programmes (ESPS) implementation in Uriri Constituency, Migori County. The specific objectives of the study were; to find out the capacity of the ESP project teams in the constituency, the effects of the ESP projects and the performance of the projects in Uriri constituency. The target population was all the ESPs managers. The sample population was determined using the simple random sampling technique based on the members available in the register. A sample population of 20 individuals took part in the study. Questionnaires and qualitative data were used in data collection which was analyzed using the Statistical Package for Social Sciences. The study findings were that projects teams are run and managed by mature, qualified and experienced individuals, the community provides support to the project teams, and project planning communities receive a lot of support from the members. The study also found out that the project implementation process faces challenges related to personnel, inadequate funds and lack of proper funding for the projects. The study recommends that project implementation teams should have individuals with proper qualifications in project management. The government should ensure that adequate funds are providing, with proper mechanisms for monitoring and evaluation. Further nationwide study on the effectiveness of ESP project implementation in Kenya is recommended.